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NECAP Science 2016 Schedule 
 

Date(s) Description Attending / Required Location 

2016    

January 8 Inquiry Task Field Test Report Review (9:00–12:00) 
PM, Specialists, 
Developers, Scoring 

Dover 

January 15 2017 inquiry task concepts posted to ftp site (two concepts per grade) Specialists, Developer, PM N/A 

January 29 – 
February 4 

Grade 4 Test Form Review (common, Forms 1–4, Inquiry Booklet—DOE fatal 
flaw edits due to MP 2/4 by 5:00 p.m. via emailed spreadsheet) 

Specialists N/A 

February 1 Conference call to select 2017 inquiry task concepts (9:00–12:00) Specialists, Developers, PM N/A 

February 3–9 
Grade 8 Test Form Review (common, Forms 1–4, Inquiry Task—DOE fatal flaw 
edits due to MP 2/9 by 5:00 p.m. via emailed spreadsheet) 

Specialists N/A 

February 8 Grade 4 Conference Call to discuss/approve fatal flaw edits (9:00–12:00) Specialists, Developer, PM N/A 

February 8–12 
Grade 11 Test Form Review (common, Forms 1–4, Inquiry Task—DOE fatal flaw 
edits due to MP 2/12 by 5:00 p.m. via emailed spreadsheet) 

Specialists N/A 

February 11 Grade 8 Conference Call to discuss/approve fatal flaw edits (9:00–12:00) Specialists, Developer, PM N/A 

February 12 DOE signoff on Grade 4 Student Answer Booklet (via ftp) Specialists, PM N/A 

By February 17 Grade 4 Test Form Signoff—clean pages posted to ftp site for DOE signoff Specialists, Developer, PM N/A 

February 17 Grade 11 Conference Call to discuss/approve fatal flaw edits (9:00–12:00) Specialists, Developer, PM N/A 

By February 22 Grade 8 Test Form Signoff—clean pages posted to ftp site for DOE signoff Specialists, Developer, PM N/A 

By February 24 Grade 11 Test Form Signoff—clean pages posted to ftp site for DOE signoff Specialists, Developer, PM N/A 

March 2–10 DOE review/signoff on Principal/Test Coordinator Manual DOE, PM N/A 

March 2–10 DOE review/signoff on Grade 11 Test Administrator Manual DOE, PM N/A 

March 9–17 DOE review/signoff on Grade 8 Test Administrator Manual DOE, PM N/A 

March 9–17 DOE review/signoff on Grade 4 Test Administrator Manual DOE, PM N/A 

March 18 DOE signoff on Student Questionnaires (grades 4, 8, and 11) DOE, PM N/A 

April 1 
DOE signoff on online Principal/Test Coordinator Questionnaire 
& Test Administrator Questionnaires 

DOE, PM N/A 

April 8 RI Security Shipment mailed to schools PM, Kevon N/A 

Mid-April Test Administration Workshops & Webinars DOE, PM TBD 

May 2–26 NECAP Science Test Administration Window DOE N/A 

May 20 Pre-IRC Inquiry Tasks Posted Developers, Specialists, PM N/A 

May 27 One-day UPS pickup of science testing materials PM N/A 

June 1–3 Pre-IRC Meeting (grade 11, then grade 8, then grade 4) Developers, Specialists, PM Dover 

June 22 – July 13 Scoring: grades 4, 8, and 11 operational items Scoring Dover 
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July 1 Test Cleanup File posted to FTP site (to the states) State Data Managers, PM NA 

July 11 Test Cleanup File posted back to FTP site (to Measured Progress) State Data Managers, PM NA 

July 11–14 Benchmarking: Inquiry Tasks (grade 11, then grade 8, then grade 4) 
Developers, Specialists, 
Scoring, PM 

Dover 

July 25–29 Benchmarking: Field Test Items (grade 11, then grade 8, then grade 4) 
Developers, Specialists, 
Scoring, PM 

Dover 

July 29 Student Demographic Files due to Measured Progress State Data Managers NA 

August 4 Bias & Sensitivity Meeting PM, DOE Concord, NH 

August 4–5 IRC Meeting 
Developers, Specialists, 
PM, DOE 

Concord, NH 

August 16–18 Post-IRC Meeting (grade 11, then grade 8, then grade 4) Developers, Specialists, PM Dover 

August 25 Equating Report Posted to FTP Site Management Team NA 

August 26 NECAP Science Equating conference call (Call time TBD) Management Team NA 

September 19 Earliest release date for online science results Management Team NA 

September 30 Field Test Item Stats Review Call (9:00–12:00) Developers, Specialists, PM NA 

November 1–18 Inquiry Task Field Test PM, Developers, Scoring TBD 

November 15–17 
Face-to-Face Meeting: approve common, equating, FT, and release sets 
(grade 11, then grade 4, then grade 8) 

Developers, Specialists, PM Dover 

 


